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Code 589 Project Status

Code 589 Project Status
As of 04/29/2004

Project Feb Mar Apr CS Notes

ARISE R R R 0.70 Funding for this project has been frozen. Currently working on a new development and 
integration schedule in anticipation of future funding.

ASF G G G 0.70 Supporting design activities related to user interface and fleet simulator.

Balloon Instrumentation G G G 0.50 Continuing to support research of sensor verification methods.

GRASP G G G 0.40 Starting conversion of C code to C++ objects.

OSAT G G G
0.25 Migrated software over to new operating system, some modification required to address 

incompatibilities.  Investigating two approaches to acquiring local radar data.

Ozone Sonde Pump 
Efficiency System G G G

0.70 Mechanical modification is about 90% complete. Schedule continues on tract. In stock  
valves not compatible with the system.  Currently looking for an adapter.

POC Lidar G G G
0.70 Changes/additions were requested by customer for user interface, data capturing, and 

viewing.  Addressed changes and coded additions, awaiting hardware modifications to 
test software with system.  Laser currently being serviced.

RADAC G G Y
0.75 Funding for the continuation of this project has been frozen (Code T SLI) and may effect 

the July transition to NENS. Code 840 is reevaluating the tranistion requirements. 

Range Rapid Response
 Operations R R R

1.20 Funding for this project has been frozen. Currently working on a new development and 
integration schedule in anticipation of future funding. Exploring potential intermediate 
deliverables that could be accomplished without additional funding.

5.90



Code 589 page 3

Code 589 Project Status

Code 589 Project Status
As of 04/29/2004

Project Feb Mar Apr CS Notes
Ship Surveillance Tool G G G 2.00 Working on Display component and reviewing design flowcharts.

ULDB CREAM G G G 4.00
Flight software effort has been completed for CREAM.  The Engineering 
Support Center is scheduled for completion by 6/04.  CDM currently in 
Thermal Vac.  GPS System #2 has failed for a second time during 
transition from hot to cold. Thermal Vac expected to finish 4/30/04.  

Wallops Web Redesign G G G 0.50
Several WFF offices have provided input on design.  Initial design has 
been distributed for review to WFF Senior Mgmt and WFF / GSFC 
webmasters. New fonts obtained. Approximately 35% of the new pages 
are populated.  

Wallops Geophysical
 Observatory G G G 0.20 Discussed preliminary requirements with Principal Investigator.  funding 

is in place.  Currently considering high-level design options.

Wind Weighting G G G 0.40
Software version 5.8 has passed Range Safety certification testing.  
Code 800's Top Ten list shows completion of the new system as critical 
to range functionality.

WISDM G G G 1.50
XPRS  hardware has been delivered and is being configured.  
Incorporating vendor's update into workflow architecture for POINT 
project.  Making modifications based on user feedback for Weekly and 
Top Ten components.

8.60
WFF TOTAL 14.50
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Staff Transitions

Include from/to;  business types; level of effort & projects

• John Elliott
– From ISE Primary Work, Specialized
– To ISE Primary Work, Standard
– SEM/GAS from .34 to .1
– Balloons Instrumentation Team from .35 to .47
– ASD from .31 to .43
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589 Staffing Overview – FY04

Code 589 Business Types FY04
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589 Staffing Overview – FY04

Code 589 Support Types for FY04
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589 Staffing Overview – FY04

Delta/Notes: 
• Total Permanent FT and PT employees:  18.3

589 Staff Breakout
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GN 450 0.12
Code 500 0.35
Code 800 1.55
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SR 810 0
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RMMO 840 4.31
UCPO 850 0
SSPPO 870 0.1
OSB 972 2.44
COOPs/WRI 0.5
Other 1.32
MGMT & ADMIN 2.5

TOTAL 18.3
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Acronyms
ADEOS Advanced Earth Observation Satellite
ARISE Advanced Range Integrated Simulation Environment
ARTI Advanced Range Technology Initiative
ASD Advanced Surveillance Demonstrator
BPO Balloon Program Office
CCR Configuration Change Request
CNES Centre National d’Etudes Spatiales (French Space Agency)
CoO Continuous Operation
CPU Central Processing Unit
CSO Computer Security Officer
CSOC Consolidated Space Operations Contract
DSCO Deputy Computer Security Officer
DR Design Requirement
DRS Disturbance Reduction System
DSA Distributed Spacecraft Systems Architecture
EMOS EOS Mission Operations System
EOS Earth Observatory System
EOSDIS EOS Data Information System
FSW Flight Software
GAS Get Away Special
GMSEC GSFC Mission Services Evolution Center 
GPM Global Precipitation Measurement
HABS Harmful Algal Bloom Spectroscopy
IMDC Integrated Mission Design Center
IRAC Infrared Array Camera
ISIM Integrated Science Instrument Module
LRTEE Launch Range Technology Evaluation Environment
MRR Mission Readiness Review
NASDA National Aeronautical Space Defense Agency of Japan
NGN NASA Ground Network
NICMOS Near Infrared Camera & Multi-Object Spectrometer

OASIS Ocean-Atmosphere Sensor Integration System
ODU Old Dominion University
ORR Operational Readiness Review
OSAT Observational Science Airborne Tracking
OSB Observational Science Branch
POC Lidar Particulate Organic Carbon Lidar
PSU Penn State University
RADAC Range Data Acquisition
REOC Remote Earth Observing Control Center
RMMO Range and Mission Management Office
ROWS Radar Ocean Wave Spectrometer
RTEMS Real-time Executive Multiprocessor System
RTOS Real-time Operating System
SEB Source Evaluation Board
SI C&DH Science Instrument Command & Data Handling
SEB Source Evaluation Board
SEM Space Experiment Module
SITS Science Instrument Test System
SMEX Small Explorer
SR Sounding Rockets
SRP Sounding Rockets Program
SSPPO Small Shuttle Payloads Projects Office
SSM Support Service Module
SST Ship Surveillance Tool
UCPO University Class Projects Office
ULDB Ultra Long Duration Balloon
ULDB TIGER The Trans Iron Galactic Element Recorder
ULDB CREAM Cosmic Ray Energetics And Mass Balloon Experiment
VCSFA Virginia Commercial Space Flight Authority 
WISDM Wallops Integrated Scheduling and Documentation Management
WGO Wallops Geophysical Observatory


